Notice of Proposed Rule

DEPARTMENT OF MANAGEMENT SERVICES
Florida Digital Service
RULE NOS.:
RULE TITLES: 
60GG-1.001
Purpose and Applicability; Definitions

60GG-1.002
Risk and Complexity Assessment

60GG-1.003
Initiation

60GG-1.004
Planning

60GG-1.005
Execution

60GG-1.006
Monitoring and Controlling

60GG-1.007
Closeout

60GG-1.008
Compliance with the Florida Information Technology Project Management and Oversight Standards

60GG-1.009
Department of Management Services (DMS) Oversight

PURPOSE AND EFFECT: To update and clarify Rule Chapter 60GG-1, F.A.C.

SUMMARY: The proposed rulemaking will update and clarify the rules to conform to industry standards that impact agency activities related to project management, oversight, and procurement.

SUMMARY OF STATEMENT OF ESTIMATED REGULATORY COSTS AND LEGISLATIVE RATIFICATION: 
The Agency has determined that this will not have an adverse impact on small business or likely increase directly or indirectly regulatory costs in excess of $200,000 in the aggregate within one year after the implementation of the rule. A SERC has not been prepared by the Agency. 
The Agency has determined that the proposed rule is not expected to require legislative ratification based on the statement of estimated regulatory costs or if no SERC is required, the information expressly relied upon and described herein: the agency, utilizing the expertise of its personnel, determined no SERC was required after completing the SERC checklist analysis.

Any person who wishes to provide information regarding a statement of estimated regulatory costs, or provide a proposal for a lower cost regulatory alternative must do so in writing within 21 days of this notice.

RULEMAKING AUTHORITY: 282.0051(6), F.S.

LAW IMPLEMENTED: 282.0041, 282.0051, 282.00515, F.S.

IF REQUESTED WITHIN 21 DAYS OF THE DATE OF THIS NOTICE, A HEARING WILL BE HELD AT THE DATE, TIME AND PLACE SHOWN BELOW (IF NOT REQUESTED, THIS HEARING WILL NOT BE HELD): 
DATE AND TIME: Wednesday, March 25, 2026, 10:00 a.m.
PLACE: Betty Easley Conference Center, Room 152, 4075 Esplanade Way Tallahassee, FL 32399

Pursuant to the provisions of the Americans with Disabilities Act, any person requiring special accommodations to participate in this workshop/meeting is asked to advise the agency at least 5 days before the workshop/meeting by contacting: Andrea Barber, telephone: (850)544-9562 email: Policy@digital.fl.gov. If you are hearing or speech impaired, please contact the agency using the Florida Relay Service, 1(800)955-8771 (TDD) or 1(800)955-8770 (Voice).

THE PERSON TO BE CONTACTED REGARDING THE PROPOSED RULE IS: Andrea Barber, Government Analyst, 4050 Esplanade Way, Tallahassee, Florida 32399, Policy@digital.fl.gov, (850)544-9562.

THE FULL TEXT OF THE PROPOSED RULE IS:

Substantial rewording of Rule 60GG-1.001, F.A.C. follows. See Florida Administrative Code for present text.
60GG-1.001 Purpose and Applicability; Definitions.
(1) Purpose. This rule establishes the Florida Information Technology Project Framework (FL-ITPF), a comprehensive framework for the management, oversight, and Independent Verification and Validation (IV&V) of State and Cabinet Agencies’ (collectively, “Enterprise Agencies”) Information Technology (IT) Projects. The FL-ITPF consists of four phases: Initiating, Planning, Executing, and Closing. This rule sets forth standards, procedures, and documentation requirements to ensure IT Projects are executed effectively, efficiently, and in accordance with state statutes, rules, and best practices. 
(2) This rule chapter establishes:
(a) In Rule 60GG-1.002, F.A.C., project management standards for State Agencies when implementing IT Projects as outlined in sections 282.0051(1)(c) and (n), F.S., and for Cabinet Agencies as outlined in sections 282.0051(1)(m), (n), and 282.00515(1), F.S., 
(b) In Rule 60GG-1.003, F.A.C., oversight standards for State Agency IT Projects as outlined in section 282.0051(1)(d), F.S., and Cabinet Agency IT Projects as outlined in sections 282.0051(1)(m) and (n), F.S.; and requirements for IV&V.
(3) The Department of Management Services, through the Florida Digital Service (“FLDS”), will advise from both planning and technical perspectives, upon Enterprise Agency request and, when applicable, oversight within the FL-ITPF and throughout the Project Management lifecycle of IT Projects. Advisement is intended to enhance the Enterprise Agencies' capabilities in Project planning, Risk and Issue management, compliance, and execution, thereby facilitating successful Project outcomes that align IT Projects with the strategic objectives of the state and its citizens. Project management standards and best practices promote transparency, accountability, the optimal use of technology resources, and enhancement to digital services and infrastructure. 
(4) Documentation requiring submission in accordance with this rule chapter must be submitted to FLDS using the FLDS Gateway which can be accessed at https://www.gateway.digital.fl.gov/.
(5) FLDS-03, Calculating Acceptable Variance and Risk Assessment Guidelines, effective [MM/YY], and available at http://flrules.org/Gateway/reference.asp?No=Ref-19254, is hereby incorporated by reference.
(6) Definitions. The following definitions are applicable to all rules under Chapter 60GG-1, F.A.C., and Form FLDS-03, Calculating Acceptable Variance and Risk Assessment Guidelines.
(a) Actual Project Cost – the amount Paid for the work performed on an activity or set of activities. 
(b) Baseline – the Enterprise Agency approved version of a Project’s Scope, Schedule, and budget identified in the Project Management Plan. The Baseline can be changed only through a formal Change Control Procedure, as described in the Enterprise Agency’s approved Project Management Plan and with the written approval of the Project sponsor designated by the Enterprise Agency. 
(c) Business Day – Monday through Friday, inclusive, excluding those holidays specified in section 110.117, F.S., from 8:00 a.m. to 5:00 p.m. 
(d) Cabinet Agency – the Department of Legal Affairs, Department of Agriculture and Consumer Services, and Department of Financial Services.
(e) Change Control Procedure – process whereby modifications to Project documents, deliverables, or Baselines are identified, documented, reviewed, and approved or rejected.
(f) Encumbered – the amount of money or funds obligated through contracts or purchase orders that have not yet been Invoiced. The date of encumbrance is the date the contract or purchase order is executed.
(g) Enterprise Agencies – State Agencies and Cabinet Agencies to the extent they are subject to the requirements in this rule chapter.
(h) Florida Information Technology Project Framework (“FL-ITPF”) – the series of phases of Information Technology Project Management that includes Initiating, Planning, Executing, and Closing. These phases may overlap.
(i) Independent Verification and Validation (“IV&V”) Services – third-party support services that provide an independent and impartial assessment of progress and work products of an IT Project throughout the Project Management lifecycle. These services must be provided by an entity that does not have technical, managerial, or financial interest in the Project and may not have responsibility for, or participate in, any other aspect of the Project.
(j) Information Technology Project (“Project”) – “information technology” “project” as those terms are defined in section 282.0041, F.S., which includes, but is not limited to, initiatives, programs (i.e.- a group of initiatives managed in a coordinated manner to obtain benefits not available from managing them individually), or portfolios (i.e.- a group of initiatives managed together to achieve strategic business goals) that are undertaken to create or modify a new technology, resource, feature, or function, the successful implementation of which will impact the operations of the Enterprise Agency. 
(k) Information Technology Project Management – the application of knowledge, skills, tools, and techniques to phased FL-ITPF activities to complete the work defined in the Project Management Plan to satisfy the IT Project requirements.
(l) Invoiced – the amount of money or funds that have been billed for contracts and purchase orders but which payment has not yet been issued. Also referred to as incurred expenses. The date of incurrence is the date the approved services or deliverables are received. 
(m) Issue ‒ a current condition or event that may have an impact on the project objectives. An Issue may originate as a Risk or may be previously unidentified. 
(n) Key Performance Indicator (KPI) – quantifiable measures used to gauge progress toward strategic or operational goals, to assess performance against expectations, and to make informed decisions. KPIs connect high-level objectives to project activities, helping to track performance, understand areas needing improvement, and determine if the project is achieving its intended value. 
(o) Legislative Budget Request (“LBR”) – as defined in section 216.011, F.S.
(p) Milestone – a significant, planned event in a project that marks the completion of a major deliverable or phase, or a critical decision point, rather than the completion of a specific task or duration of time. Milestones have zero duration and require no resources in the project schedule to signify important progress and aid in communication with stakeholders. 
(q) Paid – the amount of money or funds that have been issued as a payment for an invoice. This is also commonly referred to as expended, disbursed, and actual amounts.
(r) Planned Project Cost – the amount of money or funds that have been budgeted for project expenses. This is also commonly referred to as projected amounts. 
(s) Project Cost – any expenditures made or estimated to be made or monetary obligations to be incurred or estimated to be incurred throughout the IT Project as defined in the Project Management Plan.
(t) Project Management Professional - a certification administered by the Project Management Institute that demonstrates experience, education, and competency to lead and direct projects. 
(u) Project Management Plan – the document that describes how the phased Project Management lifecycle activities are performed and governed throughout the Project. The Project Management Plan establishes the Scope, Schedule, and budget for completing the work product. The Project Management Plan also includes a detailed breakdown of tasks, requirements and deliverables, and spend plan.
(v) Project Oversight – an independent review and analysis of an IT Project that provides information on the Project’s Scope, status, task completion, timeframes, and budget, and that identifies and quantifies Issues or Risks affecting the successful and timely completion of the Project.
(w) Risk – an uncertain condition or event that, if it occurs, has a positive or negative effec​​​​t on the ​​IT Project’s Baselined Scope, Schedule, or budget. Once a Risk has been realized, it becomes an Issue.
(x) Schedule – a component of the Project Management Plan that presents time-based and linked activities with planned dates, duration, Milestones, and resources. 
(y) Schedule IV-B – the Schedule IV-B form required to be submitted by an Enterprise Agency for IT projects with a total Project Cost of one million dollars or more as part of an Enterprise Agency’s legislative budget request pursuant to section 216.023, F.S.
(z) Scope – the combined objectives and requirements needed to complete an IT Project. The Scope impacts the critical success factors defined for the IT Project and, when a Schedule IV-B is submitted, must trace the Project charter to the Project Management Plan.
(aa) State Agency – as defined in section 282.0041(34), F.S.
(bb) Variance – as defined in section 282.0041(38), F.S.
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051, and 282.00515 FS. History‒New 7-16-15, Amended 8-1-16, Formerly 74-1.001, Amended XX-XX-26.

Substantial rewording of Rule 60GG-1.002, F.A.C. follows. See Florida Administrative Code for present text.
60GG-1.002 Project Management Standards for Florida Information Technology Projects Risk and Complexity Assessment.
(1) Project Management Standards. Pursuant to section 282.0051(1)(c), F.S., State Agencies must comply with the Project management standards in this rule when implementing all IT Projects. Pursuant to section 282.00515(1), F.S., Cabinet Agencies must adopt the Project management standards in this rule unless adopting alternative standards as provided in section 282.00515(1), F.S. 
(2) Initiating Phase. The purpose of this process phase is to begin defining the overall Project parameters. This includes aligning the stakeholders’ expectations with the Project’s purpose and establishing the project management and quality environment needed for a successful outcome. During the Initiating Phase, if an LBR is required, Enterprise Agencies must draft any necessary LBR and supporting documentation for the IT Project and may request FLDS provide technical advisement when developing such LBRs. Enterprise Agencies shall create and document the following for the Project:
(a) A preliminary Risk assessment and preliminary mitigation strategy. This assessment should highlight any significant Risks and preliminary mitigation strategies identified during the Initiating Phase.
(b) A stakeholder analysis, identifying known key Project stakeholders and their expectations. If an Enterprise Agency’s Project must be connected to or otherwise be accommodated by an information technology system or Project administered by another Enterprise Agency, the Enterprise Agency administering the Project must notify the other Enterprise Agency.
(3) Planning Phase. Within the Planning Phase, the Project team will begin creating Project documents that will identify all the processes and activities necessary to successfully deliver the Project outcomes, including a detailed breakdown of tasks, requirements and deliverables, and spend plan for completing the IT Project. The Project team documents those processes and activities in the Project Management Plan. The Project Management Plan, and other documents created during the Planning Phase will explore all aspects of the Project such as Scope, Schedule, duration, Project Cost, quality, communications, resources, Risks, procurement, and stakeholder engagement. The Project Management Plan shall include the following:
(a) Scope. Define and document the Project Scope, including specific deliverables, exclusions, and any dependencies.
(b) Performance Measurements and Metrics. Define the Baseline and specific performance measurements and metrics that reflect the Scope, Schedule, and Project Cost.
(c) Methodologies for Calculating Acceptable Variances. Develop and document methodologies within the Project Management Plan for defining and calculating acceptable Variances between Baseline and actual Scope, Schedule, and Project Cost, ensuring these methodologies are clear and actionable. 
(d) Reporting Requirements. Specify the content, format, and frequency of Project updates. 
(e) Technical Standards. Ensure the Project Management Plan aligns with the Enterprise Architecture (EA) as defined in Chapter 60GG-5, F.A.C., and adheres to all applicable technical standards set forth by statute, rule, or applicable policy. This includes data security, privacy compliance, and any other relevant IT standards.
(f) Regulatory Checklist. Integrate a checklist to ensure Enterprise Agency adherence to all applicable state and federal statutes and rules, including data security and privacy laws. This checklist will serve as a continuous reference point for the Enterprise Agency to ensure regulatory compliance throughout the Project.
(g) Project Cost Management Plan. A plan that identifies how the Project Costs will be planned, structured and controlled throughout the Project lifecycle.
(h) Risk Management Plan. A plan to identify, assess and manage Risks that may affect a project’s objectives. This plan should be comprehensive, addressing both known Risks at the outset and providing a framework for identifying and addressing future Risks.
(i) Issue Management Plan. A plan to identify Issues, their impact, and management strategies. This plan should be comprehensive, providing a framework for identifying ownership and severity, and managing Issues to a resolution.
(j) Change Management Plan. A plan that documents the Change Control Procedure and processes the Project will follow to make changes to Project artifacts and Baselines for the Scope, Schedule, and budget. 
(k) Quality Management Plan. A plan that identifies the requirements, quality standards and criteria for a Project, detailing how quality will be managed throughout the Project lifecycle.
(l) Stakeholder Engagement Plan. A plan outlining strategies for maintaining active communication and collaboration with all identified stakeholders throughout the Project Management lifecycle.
(m) Lessons Learned. Lessons learned from Project team members and stakeholders throughout the Project Management lifecycle. Agencies must continue to update lessons learned throughout the Project Management lifecycle.
(4) Executing Phase. In the Executing Phase, the Enterprise Agency established Project team performs the processes documented within the Project Management Plan. This involves coordinating people and resources, managing stakeholder expectations, monitoring Project performance, and making any needed course corrections. Enterprise Agencies must:
(a) Track and monitor Project progress toward defined Baseline Scope, Schedule, and Project Cost as described in the Project Management Plan.
(b) Monitor and control Project Costs as described in the Project Cost management plan.
(c) Monitor and control Risks as described in the risk management plan.
(d) Monitor and control Issues as described in the issue management plan.
(e) Monitor and control changes as described in the change management plan.
(f) Monitor and control quality as described in the quality management plan.
(g) Monitor and manage stakeholder engagement as described in the stakeholder engagement plan.
(5) Closing Phase. The Closing Phase is the last phase of the Project Management lifecycle and begins once the Project’s product is accepted and transferred to the Enterprise Agency’s supporting business unit, or a decision is made to suspend or cancel the Project. The completion of all Project closing activities signifies the formal ending of all Project work. In multi-stage Projects, a closing phase may occur after each Project stage, such as upon a deliverable or stage completion. The Enterprise Agency will ensure that system operations are transitioned to the appropriate support and operational entities during this phase. Enterprise Agencies must:
(a) Conduct a Project closeout review to assess performance against Scope, Schedule, and budget.
(b) Prepare a closing package that documents the Project’s accomplishments against the Project Scope, Schedule, and Project Cost Baselines. Include the lessons learned, regulatory checklist, and completed final deliverables with supporting documentation within 90 calendar days of Project completion.
(6) For operations and maintenance activities requiring less than 160 hours of total effort, a planned completion of less than 30 calendar days, and costing less than $25,000, subsections (2) through (6) of this rule do not apply. For operations and maintenance activities falling below this threshold, Enterprise Agencies must create and maintain an operations and maintenance plan. 
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051, and 282.0515 FS. History‒New 7-16-15, Formerly 74-1.002, Amended XX-XX-26.
Substantial rewording of Rule 60GG-1.003, F.A.C. follows. See Florida Administrative Code for present text.
60GG-1.003 Project Oversight Requirements for Florida Information Technology Projects Subject to Project Oversight Initiation.
This section is applicable to any IT Project if the total estimated Project Cost, as documented in the Schedule IV-B or other documentation, is at or above the statutory thresholds established in section 282.0051(1)(d), F.S., for State Agencies and section 282.0051(1)(m), F.S., for Cabinet Agencies, or is otherwise legally subject to FLDS oversight. When compliance with these Project Oversight requirements presents operational challenges or significant Project Risks, the Enterprise Agency must comply with the standards set forth in Rule 60GG-1.004, F.A.C.
(1) All Phases. During all phases of the FL-ITPF, the Enterprise Agency shall invite FLDS to Project status and governance meetings, continuing oversight team meetings required by section 287.057(26), F.S., and IV&V meetings, providing meeting notices and materials in advance. 
(a) A Project Management Professional is required for any project meeting the criteria for FLDS oversight. The Project Management Professional shall, on behalf of the Enterprise Agency, lead the entire Project team in the completion of the full project scope throughout the project lifecycle. This Project Management Professional must be an Enterprise Agency employee or an individual employed by a contractor of the Enterprise Agency. 
(b) The Project Management Professional leading the Project team will serve as the primary point of contact for FLDS unless the Enterprise Agency designates another individual as the primary point of contact for FLDS. If the Enterprise Agency designates another individual as the primary point of contact for FLDS, such designee must be an employee of the Enterprise Agency.
(c) IV&V must be employed throughout the Project lifecycle for any Project that meets the criteria for FLDS oversight. The Enterprise Agency shall also comply with the following requirements relating to such IV&V services:
1. The Enterprise Agency shall provide a copy of its Legislative Budget Request to FLDS for review prior to its submission to the Office of Policy and Budget.
2. The Enterprise Agency shall provide a copy of all procurement documentation for the IV&V services to FLDS for review prior to posting. 
3. All Enterprise Agency approved IV&V contract deliverables and invoices shall be provided to FLDS within three (3) business days after receipt of such deliverables by the Enterprise Agency.
(2) Initiating Phase Oversight. The following documentation created during the Initiating Phase must be provided to FLDS:
(a) Copies of LBRs and supporting documentation approved by the Enterprise Agency. 
(b) A preliminary Risk assessment and preliminary mitigation strategy. This assessment should highlight any significant Risks and preliminary mitigation strategies identified during the Initiating Phase.
(c) A feasibility study, if conducted.
(d) A copy of the executed contract for IV&V Services, if such are required or otherwise procured for the IT Project, within 10 Business Days of the contract being executed.
(e) A stakeholder analysis, identifying known key Project stakeholders and their expectations. Stakeholder analysis should be conducted on an ongoing basis throughout the Project lifecycle. If an Enterprise Agency’s Project must be connected to or otherwise be accommodated by an information technology system or Project administered by another Enterprise Agency, the Enterprise Agency administering the Project must notify the other Enterprise Agency.
(3) Planning Phase Oversight. During the Planning Phase, FLDS will assess a Risk level of low, medium, or high for reporting based on the documentation submitted by the Enterprise Agency. FLDS will assess risk based on the methodology selected by the Enterprise Agency for calculating acceptable Variances as established within Form FLDS-03, Calculating Acceptable Variance and Risk Assessment Guidelines. Enterprise Agencies must, during the Planning Phase:
(a) Provide the Project Management Plan to FLDS before the Executing Phase begins and within 10 Business Days of any approved change to the Project Management Plan or subsidiary plans.
(b) Provide FLDS with a current spend plan by the 10th of each month.
(c) Provide FLDS updated Project Schedules by the 10th of each month.
(d) Update FLDS, in writing, on Project progress through reports by the 10th of each month, that includes:
1. Project name, description, and reporting period.
2. Current FL-ITPF phase and Milestones achieved.
3. Key performance indicators (KPIs) status. 
4. Summary of identified Risks and Issues.
5. Variances from the Baseline Scope, Schedule, and budget. Enterprise Agencies must calculate acceptable Variance using one of the following:
(I) Earned Value Analysis as defined in FLDS-03, Calculating Acceptable Variance and Risk Assessment Guidelines.
(II) Project Cost and Schedule Variance analysis as defined in FLDS-03, Calculating Acceptable Variance and Risk Assessment Guidelines. 
6. Progress toward critical success factors as listed in the LBR.
7. Procurement statuses identifying key dates and financial information of all in-progress procurements and planned procurements.
(4) Executing Phase Oversight. During the Executing Phase, FLDS will assess a Risk level of low, medium, or high for reporting based on the documentation submitted by the Enterprise Agency. FLDS will assess risk at least quarterly based on the calculation guidelines established within Form FLDS-03, Calculating Acceptable Variance and Risk Assessment Guidelines, and provide the Enterprise Agency with an update on the overall risk level for the IT Project. During the Executing Phase, Enterprise Agencies must:
(a) Provide FLDS with a current spend plan by the 10th of each month. The spend plan must include Planned Project Cost and Paid amounts. The spend plan may also include Encumbered and Invoiced amounts.
(b) Provide FLDS updated Project Schedules by the 10th of each month.
(c) Update FLDS, in writing, on Project progress through reports by the 10th of each month, that includes:
1. Project name, description, and reporting period.
2. Current FL-ITPF phase and Milestones achieved.
3. Key performance indicators (KPIs) status. 
4. Summary of identified Risks and Issues.
5. Variances from the Baseline Scope, Schedule, and budget. Enterprise Agencies must calculate acceptable Variance using one of the following:
(I) Earned Value Analysis as defined in FLDS-03, Calculating Acceptable Variance and Risk Assessment Guidelines.
(II) Project Cost and Schedule Variance analysis as defined in FLDS-03, Calculating Acceptable Variance and Risk Assessment Guidelines.
6. Progress towards critical success factors as listed in the LBR.
7. Procurement statuses identifying key dates and financial information of all in-progress procurements and planned procurements.
(d) Provide to FLDS all requested documentation and/or Project artifacts within 10 Business Days of the request by FLDS.
(5) Closing Phase Oversight. During the Closing Phase, Enterprise Agencies must:
(a) Notify FLDS of Project completion or decision to suspend/cancel the Project within 10 Business Days of determination.
(b) Provide FLDS with the Project’s closing package, including the final deliverables; documentation of the Project’s accomplishments against the Project Scope, Schedule, and Project Cost Baselines; closeout review findings, a documentation showing benefits realized that trace to the Schedule IV-B, and lessons learned, within 90 calendar days of Project completion or a decision to suspend/cancel the Project. FLDS will consider Project Oversight complete upon FLDS receipt of the final closing package.
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051, and 282.00515 FS. History‒New 7-16-15, Amended 8-1-16, Formerly 74-1.003, Amended XX-XX-26. 
Substantial rewording of Rule 60GG-1.004, F.A.C., follows. See Florida Administrative Code for present text.
60GG-1.004 Plan of Action and Milestones for Florida Information Technology Projects Planning.
(1) Plan of Action and Milestones (POA&M). Enterprise Agencies must submit a POA&M when the Enterprise Agency discovers full compliance with Rule 60GG-1.003, F.A.C., presents operational challenges or significant Project Risks. 
(a) POA&M Submission Requirements. The POA&M must include the following:
1. Justification that provides a detailed explanation of the operational challenges or significant Risks to the Project that prevent full compliance with Rules 60GG-1.002 and 1.003, F.A.C., and evidence that addresses why compliance is not feasible or practicable.
2. A compliance plan of action that outlines clear objectives and timelines for achieving future compliance with the requirements in Rules 60GG-1.002 and 1.003, F.A.C.
(b) The FLDS review and documentation process of the POA&M includes the following phases:
1. Review. Upon initial review of the POA&M, FLDS may request additional information, clarification, or documentation from the Enterprise Agency. Within 10 Business Days of receipt, FLDS will review the Enterprise Agency's submission, providing written feedback with consultative observations and recommendations to support efforts to comply with Rules 60GG-1.002 and 1.003, F.A.C. 
2. Follow-up. Enterprise Agencies with POA&Ms must provide progress updates to FLDS monthly from the date FLDS provided written feedback with consultative observations and recommendations until compliance with the requirements in Rules 60GG-1.002 and 1.003, F.A.C., are met.
(2) POA&M Reporting. In the quarterly reporting submitted pursuant to section 282.0051(1)(d), F.S., FLDS will document any Enterprise Agency that has submitted a POA&M to FLDS.
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051, 282.00515 FS. History‒New 7-16-15, Amended 8-1-16, Formerly 74-1.004, Amended XX-XX-26.
60GG-1.005 Execution.
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051 FS. History‒New 7-16-15, Amended 8-1-16, Formerly 74-1.005, Repealed       .
60GG-1.006 Monitoring and Controlling.
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051 FS. History‒New 7-16-15, Amended 8-1-16, Formerly 74-1.006, Repealed       .
60GG-1.007 Closeout.
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051 FS. History‒New 7-16-15, Amended 8-1-16, Formerly 74-1.007, Repealed       .
60GG-1.008 Compliance with the Florida Information Technology Project Management and Oversight Standards.
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051 FS. History‒New 7-16-15, Amended 8-1-16, Formerly 74-1.008, Repealed       .
60GG-1.009 Department of Management Services (DMS) Oversight.
Rulemaking Authority 282.0051(6) FS. Law Implemented 282.0041, 282.0051 FS. History‒New 7-16-15, Amended 8-1-16, Formerly 74-1.009, Repealed       .
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